Funded by
the European Union

Report: October, 2026

Name of the Organization: Nepal Applied Mathematics and Informatics Institute for Research (NAAMII)			
Project	UDAAN - Unleashing Digital Acceleration and Ambition of Nepali Youth		
Start date	April 2026	**End date**	April 2029
Reporting period	October 2026	**Reported by:**	NAAMII

Progress during the reporting period (highlights)

1. NAAMII delivered two AI Native cohorts in October, reaching 80 participants at Manmohan Institute of Health Science (8 October) and Lord Buddha Education Foundation (LBEF), Maitidevi (12 October), bringing the total trained since July to 531.
2. NAAMII is in talks with the industry department at Singha Durbar.
3. An MoU between NAAMII and Budhanilkantha Municipality is in progress.
4. NAAMII has opened a call for an open cohort and will deliver pilot training to an online cohort, ISMT College, Uniglobe College and Global College. Training for MBL Bank and NEA is being planned.

DETAILED PROGRAM PROGRESS AS PER WORKPLAN

Output 1.1: Digital skills and knowledge strengthened among young women and men, entrepreneurs, government officials, and CSO/CBOs

Activity 1.1.1: AI School offering tiered hybrid courses

In October 2026, NAAMII delivered two AI Native cohorts reaching 80 participants (531 trained in total since July). NAAMII is also in talks with the industry department at Singha Durbar, and an MoU with Budhanilkantha Municipality is in progress. Looking ahead, NAAMII has opened a call for an open cohort, will deliver pilot training to an online cohort and three colleges, and is planning training for MBL Bank and NEA.

1. AI Native cohorts delivered in October

Cohort	Date	Institution / Group	Venue	Participants
11th	8 Oct 2026	Manmohan Institute of Health Science	Soalteemode	42
12th	12 Oct 2026	Lord Buddha Education Foundation (LBEF)	LBEF, Maitidevi	38
Total				**80**

Total trained so far (July–October 2026)

Period	Participants trained
July–August 2026 (as reported in the August report)	280
September 2026 (as reported in the September report)	171
October 2026	80
Cumulative total	**531**

2. Partnerships in progress

Two partnerships are under way:

Partner	Type	Status
Industry department, Singha Durbar	Government	In talks
Budhanilkantha Municipality	Local government	MoU in progress

3. Upcoming trainings

NAAMII is preparing the next round of trainings:

Cohort / Organisation	Type	Status
Open cohort	Open to the public	Onboarding
Online cohort	Online learners	Pilot training to be delivered
ISMT College	College	Training to be delivered
Uniglobe College	College	Training to be delivered
Global College	College	Training to be delivered
MBL Bank	Private sector	Training to be delivered
NEA	Public sector	Training to be delivered

Youth Innovation Lab HEIFER PROJECT NEPAL NAAMII Wia nepal