Funded by
the European Union

Report: September, 2026

Name of the Organization: Nepal Applied Mathematics and Informatics Institute for Research (NAAMII)			
Project	UDAAN - Unleashing Digital Acceleration and Ambition of Nepali Youth		
Start date	April 2026	**End date**	April 2029
Reporting period	September 2026	**Reported by:**	NAAMII

Progress during the reporting period (highlights)

1. NAAMII delivered six AI Native cohorts in September, reaching 171 participants across Khwopa College of Engineering, NAAMII staff, Municipality Fellows, Sunway College (including an open cohort on 28 September) and MIT College Nepal, bringing the total trained since July to 451.
2. NAAMII worked with Tangible to resolve issues raised by cohorts, resulting in multi-partner certificates (up to 10 partner logos), a refreshed certificate design, a logo upload fix, bulk acceptance of AI-suggested grades for evaluators, and clearer error messages.
3. NAAMII began onboarding AI Foundation trainers.

DETAILED PROGRAM PROGRESS AS PER WORKPLAN

Output 1.1: Digital skills and knowledge strengthened among young women and men, entrepreneurs, government officials, and CSO/CBOs

Activity 1.1.1: AI School offering tiered hybrid courses

In September 2026, NAAMII delivered six AI Native cohorts reaching 171 participants (451 trained in total since July), worked with Tangible to resolve platform issues raised by learners and evaluators, and began onboarding AI Foundation trainers.

1. AI Native cohorts delivered in September

Cohort	Date	Institution / Group	Venue	Participants
5th	2 Sep 2026	Khwopa College of Engineering (engineering students, business professionals, radiologists, staff)	Khwopa College, Bhaktapur	50
6th	7 Sep 2026	NAAMII RA and staff	NAAMII	15
7th	9 Sep 2026	Municipality Fellows, with Heifer Nepal and YI-Lab staff	Hotel Maya Manor Boutique, Hattisar	11
9th	10 Sep 2026	Sunway College students	Sunway College	35
10th	24 Sep 2026	MIT College Nepal students	MIT College Nepal	40
Open cohort	28 Sep 2026	Open cohort learners	Sunway College	20
Total				**171**

Total trained so far (July–September 2026)

Period	Participants trained
July–August 2026 (as reported in the August report)	280
September 2026	171
Cumulative total	**451**

Each cohort introduced AI Nativity, the AI Skills Pyramid and responsible use of AI through demonstrations and practical exercises tailored to the group. Event reports record active participation and strong interest in applying AI to study, municipal work, documentation and programme tasks.

2. Tangible Careers release notes

Early September cohorts surfaced challenges with technical issues on the platform, claiming skills and support for non-technical learners. NAAMII responded with proactive communication, workarounds, evidence samples, hands-on guidance and automated responses. In parallel, NAAMII worked with Tangible to resolve these issues, and the following updates were released:

Area	Update	Benefit for UDAAN
Certificates	Support for multiple partners: up to 10 partner logos per certificate, in any order	Consortium and co-hosting partner logos can appear together, supporting EU visibility
Certificates	New certificate design with a cleaner banner and signature section	More professional certificates for learners
Certificates	Fixed an upload issue where some cropped logo images failed due to size limits	Partner logos upload reliably
Evaluators	Evaluators can accept all AI-suggested grades for a skill at once	Faster review of learner evidence and verification of competency
General	Clearer, more accurate error messages across the app	Learners and staff see the real reason for a failure, reducing support requests

Certificate issuance and skill-map customisation remain on the October task list.

3. AI Foundation trainer recruitment

NAAMII is onboarding AI Foundation trainers. The call received 7 applicants (5 for AI Foundation only and 2 who also applied for AI Native), and candidates were shortlisted in September. Onboarding and orientation are underway ahead of AI Foundation delivery.